Sargent Corporation
Town of Kittery - Route 236 Sewer Extensions

ID Task Task Name Duration Start Finish ary 1 \ March 1 \ May \July 1 ‘ September 1 ‘ November 1 ‘January 1 ‘ March 1 ‘ May 1 ‘July 1
Mode 118 | 2/15 | 3/15 | 412 | 510 | /7 | 7/5 | 8/2 | 8/30 | 9/27 | 10/25 | 11/22 | 12/20 | 127 | 2724 | 3/23 | a/10 | 58 | e/5 | 773 |
1 - o Pre-Con Meeting / Contract Signing 0 days Fri 2/27/15 Fri2/27/15 o 2/27
34 o Cottontail Restriction Time (STA 125+00 to 204+00) 67 days Fri3/20/15 Sat 6/20/15
4 - o Mobilization 0 days Mon 3/30/15 Mon 3/30/15 ¢ 3/30
6 - o Install Erosion Control Measures (4,500') 10 days Mon 3/30/15 Fri4/10/15
5 = Site Clearing / Stumping / Grinding 10 days Wed 4/1/15  Tue 4/14/15 E
7 = Cross Country East (Crew 1) 25 days Mon 4/6/15 Fri5/8/15 P——y
8 . o Install Sewer Piping (1900') & Manholes (5) 25 days Mon 4/6/15  Fri5/8/15 Cl-
32 = Pump Station #24 Martin Road (Crew 2) 4 days Mon 4/13/15 Thu 4/16/15 w
33 - o Install Wet Well 4 days Mon 4/13/15 Thu 4/16/15
21 = Martin Road (Crew 2) 100 days Fri4/17/15 Thu9/3/15 q 9
22 = Install Sewer Piping (5,900') & Manholes (21) 100 days  Fri4/17/15 Thu 9/3/15
36 = Install Services 155 days Mon 4/27/15 Fri11/27/15 v L)
37 - o Install Services 155 days Mon 4/27/15 Fri11/27/15
13 = Route 236 (Crew 1) 35days  Mon 5/11/15 Fri 6/26/15
14 = Install Sewer Piping (2,700') & Manholes (9) 35 days Mon 5/11/15 Fri6/26/15
11 = 1-95 HDD Crossing 40 days Mon 6/22/15 Fri 8/14/15
12 - o Install 16"/10" HDD Piping 40 days Mon 6/22/15 Fri 8/14/15
30 = Pump Station #23 Patten Place (Crew 1) 2 days Mon 6/29/15 Tue 6/30/15
31 = Install Wet Well 2 days Mon 6/29/15 Tue 6/30/15
17 = Manson Road (Crew 1) 40 days Wed 7/1/15 Tue 8/25/15
18 - Install Sewer Piping (2,800') & Manholes (12) 40 days Wed 7/1/15  Tue 8/25/15
35 - o Pump Stations 100 days Mon 7/6/15  Fri11/20/15
9 = Cross Country West (Crew 1) 35 days Wed 8/26/15 Tue 10/13/15 —
10 = Install Sewer Piping (4,400') & Manholes (17) 35 days Wed 8/26/15 Tue 10/13/15
19 = Stevenson Road - North (Crew 2) 20 days Fri9/4/15 Thu 10/1/15
20 = Install Sewer Piping (1,300') & Manholes (4) 20 days Fri9/4/15 Thu 10/1/15
23 = Ridgewood Drive (Crew 2) 8 days Fri10/2/15 Tue 10/13/15
24 = Install Sewer Piping (470') & Manholes (3) 8 days Fri 10/2/15 Tue 10/13/15
15 = Dana Avenue (Crew 1) 35 days Wed 10/14/15 Tue 12/1/15
16 = Install Sewer Piping (2,420') & Manholes (5) 35 days Wed 10/14/15 Tue 12/1/15
28 = Pump Station #22 Utility Corridor 10 days Wed 10/14/15 Tue 10/27/15
29 = Install Wet Well 10 days Wed 10/14/15 Tue 10/27/15
2 o Substantial Completion 0 days Sun 1/3/16 Sun 1/3/16 ¢ 1/3
25 - o Surface Paving 13days Mon 5/16/16 Wed 6/1/16 —
26 - o Prep for Surface Paving 10 days Mon 5/16/16 Fri5/27/16
27 = Surface Paving 10 days Thu 5/19/16 Wed 6/1/16 [;
3 - o Final Completion 0 days Sat 6/11/16  Sat6/11/16 » 6/11
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